
Process Systems Securing Schedule

SECURING PROCESS SYSTEMS OCTOBER NOVEMBER (after silicon testing is complete) …..and Beyond

GAS SYSTEMS

HV to Gas Chambers HV locked out to chambers with A-E and 

Isobutane

Flammable Gas Inert Chambers, Mix Shed and Gas Storage 

Shed with N2 or Argon per JHA

Reclassify Collision Hall Flammable Gas Status 

after inerting is complete

Purge Inerted Chambers with Air per JHA 

Then isolate the pipes to CH

Nitrogen inerting flow including COT 

baggies and silicon chambers

Keep all inert flows on May stop the inerting flows after the Silicon test is done; baggies may 

be removed from the chamber ends

CRYO SYSTEM

Warm up solenoid and cryo plant per JHA Isolate pipes to CH Reclassify Collision Hall ODH Status

HVAC SYSTEM

Recirculating Fans Turn Off

Other Fans Leave On - may run in Low HVAC unless this is 

a problem for Silicon

Continue to operate indefinitely

WATER COOLING SYSTEMS

LCW Turn off and Drain/dry

ECW Keep On Turn off and drain/dry

CHW Keep On - may isolate chillers 1, 2, & 3 Keep On indefinitely Feb, 2012 - relocate Chiller 5

ICW Keep On Indefinitely

AIR COMPRESSOR SYSTEM

Pneumatic air Required for silicon and to operate valves 

during securing of various systems

Replace air compressor as convenient

Silicon Cooling

SVX Keep On as required for testing Turn off and drain/dry per JHA

ISL Keep On as required for testing Turn off and drain/dry per JHA

SUVA

Keep operational until Oct. 4.            Recover 

SUVA after COT is purged with Nitrogen / 

Purge pipes with N2

CONTROLS

APACS / i-Fix Keep operational except for High Voltage PCs - 

see Phil's list

Reconfigure per plan TBD

Quadlog / Life Safety Keep operational Reconfigure per plan TBD
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